

CHANGE ORDER

No. 30

PROJECT	
DATE OF ISSUANCE 12-29-2022	EFFECTIVE DATE 12-29-2022

OWNER Town of Woodbury

OWNER's Contractor No.

CONTRACTOR Main Line Commercial Pools

ENGINEER Fusco Engineering and Land Surveying, PC

You are directed to make the following changes in the Contract Documents.

Description: Misc. electrical work to incorporate well into irrigation system.

Reason for Change Order: Requested by Town

Attachments: (List documents supporting change) MLCP COR-30

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ 2,558,000.00	Original Contract Times Substantial Completion: Ready for final payment: 180
Net changes from previous Change Orders No. to No. \$ 1,218,112.72	Net change from previous Change Orders No. to No. 0 days
Contract Price prior to this Change Order \$ 3,776,112.72	Contract Times prior to this Change Order Substantial Completion: Ready for final payment:
Net Increase (decrease) of this Change Order \$ 21,485.09	Net Increase (decrease) of this Change Order 0 days
Contract Price with all approved Change Orders \$ 3,797,597.81	Contract Times with all approved Change Orders Substantial Completion: Ready for final payment: 180 days or dates

RECOMMENDED:

ACCEPTED:

APPROVED:

By: [Signature]
Engineer (Authorized Signature)

By: _____
Contractor (Authorized Signature)

By: _____
Owner (Authorized Signature)

Date: 1-3-2023

Date: _____

Date: _____

CHANGE ORDER
Main Line Commercial Pools, Inc.



Project Name & Address:

John Burke Pool Renovation

Attn:

Fusco Engineering

Contact: Al Fusco

Contract No. AIA

Attachments: Yes

Date 6/8/2022

Change Order 30

Well Electric / Controls Modification

Description	Qty	Unit Price	Net Total
Subcontator			
Rotolo Electric	1	\$17,079.52	\$17,079.52
Labor			
Trenching and backfill	20	\$150.00	\$3,000.00

Sub Total \$20,079.52
 Subcontractor OH&P 7% \$1,405.57

Signature

Date:

Name:

Company:

Total \$21,485.09

Harry F. Rotolo & Son, Inc.

390 E. Main Street

Middletown, NY 10940

Phone (845)343-8160 fax (845)343-8610

To: Main Line Pools, Inc.

Change Order

Number EC-08

Phone _____ Date 5/26/2022

Job Name/Location _____
John P. Burke Pool Project

Job Name: _____

Job Existing Contract No. _____

Date of existing contract _____

We hereby agree to make the change(s) specified below:

We are pleased to provide you with the following change order for the John Burke Pool Project. This change order is to replace existing w/p breaker box with new, provide new station and relocate well controls from in pit to new station, tie well controller on station into sprinkler panel in well house to come on when sprinkler valves are open and provide override switch and all pipe/wire from well controller to pump house, and excavate from well pump pit to pole base to pick up pipes back to pump house.

Material -----	\$6,512.00
	x 10/10
	\$7,879.52
Labor: 80hrs @ \$115.00---	\$9,200.00
	<u>\$17,079.52</u>

B/O: permits, utility fees, and cutting/patching if required. Price does not include OT, DT, special insurance and/or bonding. If required will be an additional cost.

Note: This Change Order becomes part of and in conformance with the existing contract.

We agree hereby to make the change(s) specified above at this price \$17,079.52

Date: 5/26/2022 **Previous contract amount:** \$ _____

Authorized Signature (contractor): Harry F. Rotolo III **Revised contract total:** \$ _____

Accepted-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of acceptance _____

Signature(owner) _____