

CHANGE ORDER

No. 3

PROJECT

DATE OF ISSUANCE July 23, 2020

EFFECTIVE DATE July 23, 2020

OWNER Town of Woodbury

OWNER's Contractor No.

CONTRACTOR Upstate Companies LLC

ENGINEER Fusco Engineering and Land Surveying, PC

You are directed to make the following changes in the Contract Documents.

Description: Roof sheathing

Reason for Change Order:

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE: Original Contract Price 132,566.90 \$	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: Ready for final payment:
Net changes from previous Change Orders No. to No. 45,171.89 \$	Net change from previous Change Orders No. to No. days
Contract Price prior to this Change Order 177,738.79 \$	Contract Times prior to this Change Order Substantial Completion: Ready for final payment:
Net Increase (decrease) of this Change Order \$ (4,736.24)	Net Increase (decrease) of this Change Order days
Contract Price with all approved Change Orders 173,002.55 \$	Contract Times with all approved Change Orders Substantial Completion: Ready for final payment: days or dates

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 7/23/20

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____