

VII. CHANGE ORDER

Order No: 1
Date: 12-30-2022
Agreement Date: 6-17-2022

Name of Project: Town of Woodbury, 615 Route 32, Highland Mills, New York 10930

Owner: Town of Woodbury, 615 Route 32, Highland Mills, New York 10930
Contractor: DOMUS PORT

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENTS:

JUSTIFICATION: Additional concrete sidewalk removal and replacement, addition of ADA Tactile warning pads

CHANGE TO CONTRACT PRICE: \$ 6,000.00
ORIGINAL CONTRACT PRICE: \$ 119,000.00
CURRENT CONTRACT PRICE ADJUSTED BY PREVIOUS CHANGE ORDER \$ 119,000.00

The Contract Price due to this Change Order will be Increased (Decreased) by \$ 6000.00

The new Contract Price due to this Change Order will be \$ 125,000.00

CHANGE TO CONTRACT TIME:
The Contract Time will be Increased (Decreased) by 0 calendar days.

The date for completion of all work will be 12/21/2022 (Date)

APPROVALS REQUIRED:
To be effective this Order must be approved by the Federal Agency.

Requested by: DOMUS PORT

Recommended by: [Signature]
Project Engineer/Municipality

Approved by: _____
Owner

Accepted by: _____
Contractor

Community Development Approval
(Federal Agency): _____
Director, Community Development

GMC Construction Services Inc.

P.O. Box307

New Hampton, NY 10958

Phone: (845) 355-8600 Fax: (845) 355-8601

Change Order

Date: 11/30/2022

Subject: **Wood bury Senior Center & Library**

The following cost proposal includes all labor, material, equipment, insurance, etc..

Description

Additional sidewalk order by the town	\$4,800.00
Install 2 ada tactile pads	\$1,200.00

Total for this Invoice: \$6,000.00

Thank You

Very truly Yours,

George Molfetas